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STATE OF CALIFORNIA  DEPARTMENT OF TRANSPORTATION 
RESIDENT ENGINEER’S REPORT 
 
04-1F7704 04-0120S4  04-0120M4  
04A4008 Director’s Order 04-SF-80-12.7/13.2 04-Ala-80-1.6/2.7 
SFOBB Toll Plaza  San Francisco Oakland Bay Bridge   San Francisco Oakland Bay Bridge 
Ponding Repair                                OTDD on YBITS1 Oakland Touchdown – Phase II 
 

   
REPORT NO.  53  DATE  July 27, 2012              M T W Th F Sa S 
SHIFT HOUR Start: Var  Stop: Var 
WEATHER Weather clear and sunny   LOCATION 345 Burma Rd, Oakland   

 
  
04-0120M4 OTD2  
today’s work 

• Concrete pour of Abutment 23 footing. Dave McClary inspected Pump truck exited via Burma – 
Dudley spotted. 

• AC placed for W/B egress (CCO 23) – by MCK- Kingston inspected 
• Electric box in W/B egress raised subsequent to paving – by Roadway Elec – Dudley inspected 

 
Postponed Work 

• Driving FW piles in Bay postponed as electrical arcing occurred at Bigge crane– per Thanh and 
Ernie, crane rep on site confirmed crane is properly grounded. PPE – gloves required as instructed 
by FWI VP on site Frank Daamas. 

 
Tonight’s planned work 

• Complete W/B egress - stripping and realigning krail– Kingston inspecting – Chetan lane closure 
 
SWPPP Items 
Material with AC grindings on temporary access road will be removed on Monday by FWI – Roya spoke with 
Matt Harris 
 
Jobsite clear by 4:30pm.  Roadway Electric, Concrete pumper, Dudley and myself.  
 
Meetings: 

Outstanding payments due for work of 2012 President’s Day Weekend Closure of SFOBB W/B- met with 
Byron and Kingston  

• Ponding Repair Director’s Order (04A4008/04-1F7704). MCM Prime 
Chrisp ewb No. 5R ok,  
Bay Cities ewbs No.s 124 and 126 have corrections needed – emailed to sub on 7/9/12, spoke 
and emailed to Catherine LaChapelle – she will work with Byron to expedite resolving 

• Repair of Lane 1 and Lane 2.  04-0120S4 Chrisp ewb No. 6 and Bay Cities No. 136 
Need to resolve payment mechanism and mark ups. Bay Cities corrections needed – emd to 
Catherin LaChapelle to resolve with Byron . 

 
First meeting with reps from all contracts on new eastspan of SFOBB and design to discuss coordinating 
contract and added work to get to 2013 traffic switch and during traffic switch.  Invite by Bill Howe. Mike 
Stone prepared list of known items to date.   

• To do: include Ken’s list of items in spreadsheet, trouble shoot OTD2 contract work of 
constructing barrier with electrical in it during closure weekend, determine which prime to 
perform addnl weekend work such as construction of  temp bike path and addnl demo.    
 
Meet biweekly. Invite by Bill Howe. Mike Stone owner of list of known items to date.   
 

 
 

SIGNATURE TITLE 
Jeannie Balderramos, Original Signed Resident Engineer 04-0120M4    
 

“Caltrans improves mobility across California” 


